
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 Project Limit US 97 69.28 74.24 N/A

Calculated by Date Work Started Date Work Completed  Date

Brad E. Schut 9/2/2021 8/9/2021

Inspector Date Reviewed by Date
Brad E. Schut 9/2/2021 Clint Bucknell 9/7/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 9/10/2021 No

Item # 2
Removing Miscellaneous Traffic Items

This Item is for the removal of existing Guide Post
Contractor has removed Guide post up to Station L230+42
Still need to remove Guide post to Station 273+77
Will pay 90% of the Item in Group 3

Item Amount 1,250.00

Group 1 Pay $ 222.83

Group  2 Pay $ 711.96

Group pay $ 283.61 

Please see attached Spread Sheet for Calculation

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

1 9/3/21 L.S. 222.83 067 DAL 9/10/21 EK 9/13/21 2

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

2 9/3/21 L.S. 711.96 068 DAL 9/10/21 EK 9/13/21 2

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

3 9/3/21 L.S. 283.61 069 DAL 9/10/21 EK 9/13/21 2

Attachments
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Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

Lump Sum Amount - $1,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Group 1 100.00% $222.83 2 100.00% $222.83

0.00% $0.00 $0.00

0.00% $0.00 $0.00

0.00% $0.00 $0.00

$222.83 $222.83 $222.83

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Group 2 100.00% $711.96 2 100.00% $934.79

0.00% $0.00 $0.00

0.00% $0.00 $0.00

0.00% $0.00 $0.00

$711.96 $711.96 $934.79

` % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Group 3 90.00% $283.61 2 90.00% $1,218.40

0.00% $0.00 90.00% $0.00

0.00% $0.00 $0.00

0.00% $0.00 $0.00

$315.12 $283.61 $1,218.40

$315.12

$711.96

$222.83



Lump Sum Breakdown

Item 31 - Project Temporary Traffic Control

Lump Sum Amount - $156,000.00

Amount Working Days Amount Due

$156,000.00 35 $4,457.14

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

9 25.71% $40,114.29 1 25.71% $40,114.29

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

0 0.00% $0.00 25.71% $40,114.29

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

0 0.00% $0.00 25.71% $40,114.29



Lump Sum Breakdown

Item 32 - Structure Surveying

Lump Sum Amount - $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

` % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 37 - SPCC Plan

Lump Sum Amount - $1,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

Office Calculation



Lump Sum Breakdown

Item 38 - E-Ticketing System

Lump Sum Amount - $300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$300.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$300.00 0.00% $0.00 0.00% $0.00

Office Calculation


